

## Lake Pepin TMDL Tasks and Timelines

<b>TASKS</b>	Develop Work Plan	Develop Phase I RFP	Choose Phase I Modeling Consultant	Develop, Test & Refine RCA Model	Develop Phase II RFP	Choose Phase II Modeling Consultants	Conduct Phase II Studies	Use Phase II results in RCA Model	Select Pollutant Reduction Scenarios to Model	Model Alternatives	Determine Elements of Draft TMDL	Public Review/ EPA Approval	Develop Implementation Plan
<b>TIMELINES</b>	Oct 2004 - Feb 2005	Feb 2005 - Sept. 2005	Oct 2005 - Jan 2006	Jan 2006 - June 2007	Jan 2006 - June 2006	July 2006 - Sept 2006	Oct 2006 - Jan. 2008	Jan 2007 - Jan 2008	Feb 2008 - June 2008	July 2008 - Nov 2008	Nov 2008 - Jan 2009	Feb 2009 - July 2009	Apr 2009 - Dec 2009
<b>PARTICIPANTS</b>													
Internal MPCA Work Group	X	X	X	X	X	X	X	X	X	X	X	X	X
Stakeholder Advisory Committee	X				X				X		X	X	X
River Basin Teams									X		X	X	X
Science Advisory Panel		X	X	X	X	X	X	X	X	X	X		
Consultants				X			X	X	X	X	X		
EPA		X									X	X	X
Other													