

# Status of Work Orders

MIDS Work Group  
November 16, 2012

# Open Work Orders with Barr

- Swales (WO2)
- Permeable Pavement (WO3)
- Iron-Enhanced Filters (WO4)
- Turf (WO5)
- Redevelopment & Linear (WO6)
- Stormwater Reuse (WO7)
- Calculator (WO1)

# Swales

- Meeting with squad/U of MN
- Deadline for comments on drawings: Next Wednesday to Anne Gelbmann or Bruce Wilson
- Finalize algorithms for various swale options



Photo: Ray Roemmich, Valley Branch Watershed District

# Permeable Pavement

- Edited/amended Technical Team produced document
- Reviewing updated document
- Time to schedule meeting with Technical Team



Photo: Barr Engineering Company

# Iron-Enhanced Filters

- ~90% complete with draft document (without credits)
- Model scenarios in December to determine credits
- Meet with U of MN and MPCA ~January



Photo: Barr Engineering Company

# Better Turf & Disconnected Impervious

- Initial modeling started, most will be done after Thanksgiving
- Memo and meeting with Tech Team to follow



Photo: <http://www.reporhost.com/a1qual/sample1/>

# Redevelopment and Linear

- Going through emails and data to start modeling
  - Linear:
    - 610 (and Granary Road)
  - Redevelopment:
    - Penn & American (and Jefferson Lines project)
- “Convince me” diagram



Photo: Barr Engineering Company

# Stormwater Reuse

- December 3 kickoff meeting scheduled
- Memorandum started



Photo: Barr Engineering Company



# Calculator

- Updated, needs checking
- User guide ~30% complete




Photo: John Hanson